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Item & Category 
 

1-C 
 

Method 
 

1 

# Bids 
 

2 

Contract Amount 
 

$77,825 

Fund Source 
 

State 
 

DCAR Award Date 
 

10/09/2020 

Using Agency 
 
MTA 
Maryland Transit Administration 
 

Contractor Name, City State 
 
Paradise Windows, Doors & More 
Ocean Pines, MD 
 

Contract Identifier & Project Title 
 
PR 19-1481 (P5107572) 
Metro Station Glass Panel Repair  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 

Replacement of glass panels at seven (7) at seven metro stations.  
 
The term of this contract is 10/09/2020 to 09/07/2021. 
 

 
 
 
 

Item & Category 
 

2-S 

Method 
 

4 

# Bids 
 

1 

Contract Amount 
 

$85,504 
 

Fund Source 
 

100% Special Funds 
 

DCAR Award Date 
 

10/14/2020 

Using Agency 
 
MTA 
Maryland Transit Administration 
 

Contractor Name, City State 
 
Unify, Inc. 
Chicago, IL 

Contract Identifier & Project Title 
 
AGY-21-020 IT 
TICC Software Upgrade 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
  
This sole source contract provides for the upgrade TICC Software from OpenScape 8 to OpenScape 10 and ensure 
compatibility with all TICC system. 
 
The term of this contract is 10/14/2020 to 04/13/2021. 
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Item & Category 
 
 

3-C-MOD 
 

Method 
 
 

1 

# Bids 
 
 

3 

Original Contract 
Amount 

 
$ 3,471,000 

Fund Source 
 
 

State (Fund 29) 

BPW Award 
Approval Date  

 
05/03/2018, 2-C 

 
Using Agency 
 
SHA 
State Highway Administration 
 

Contractor Name, City State 
 
Towson Mechanical Inc, 
Parkville, MD 

Contract Identifier & Project Title 
 
AX9725429  
HVAC Upgrades to the 
Administration’s 211 E Madison St 
Bldg. 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 
Modification No. 6 is needed due to additional work incurred as a result of unforeseen conditions such as 
additional steel reinforcements needed to complete installment of new steel per the original plans, preparation 
of PCO No. 35 for Cyber Command Center, additional costs for the storage of the main level furnishings due to 
steel conflict, additional cost for the Superintendent as a result of hazardous material being found on the main 
level during demolition which resulted in project shutdown, and a credit for the installment of new conduit. An 
additional 30 calendar day non-compensable time extension is added to the contract to account for additional 
time needed to complete the installation of the new steel at 211 East Madison Street Building. 
 

Complete Below - Contract Modifications Only 
Modification 

Date: 
 
 

10/28/2020 
 

Modification No. 6  
$ Value of Mod 

 
 

$142,155 
 

% Increase this Mod to 
Original Contract 

 
 

4.10% 
 

Cumulative % 
Increase All Mods to 

Original Contract 
 

14.45% 

New Contract 
Amount 

 
 

$ 3,830,475 

 


